

Legal Profession Reform

Implementation Plan

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
Legal Profession Reform	<u>Commonwealth</u> Establish taskforce to develop draft uniform legislation and a consultative group to assist in this work	<u>Taskforce</u> Public consultation on options: September 2009 <u>Taskforce</u> Draft legislation and consultation RIS: January 2010 <u>Taskforce</u> Progress report to BRCWG: February 2010 <u>Taskforce</u> Report to COAG through BRCWG by 30 April 2010 for consideration of: <ul style="list-style-type: none"> • draft legislation; • explanatory memorandum, including decision RIS; and 	<u>All jurisdictions</u> Implementation and consequential amendments to be determined		

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
		<ul style="list-style-type: none"> IGA, which is to include proposed timing for implementation of uniform legislation 			

Regulatory Reform of the Not-for-Profit Sector

Implementation Plan

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
<p>Regulatory reform of the Not for Profit sector</p> <p>a. Standard Chart of Accounts (SCOA)</p>		<p>Stage 1 (national SCOA excluding gaming and fundraising elements)</p> <p><u>All jurisdictions</u> Consultation on stage 1: early 2010</p> <p><u>All jurisdictions</u> COAG consideration of stage 1 through BRCWG: by early 2010</p>	<p><u>All jurisdictions</u> Where possible adopt stage 1: 1 July 2010</p> <p>Stage 2 (nationally consistent SCOA including gaming and fundraising elements)</p> <p><u>All jurisdictions</u> Completion of scoping exercise to map impact of different fundraising and gaming legislation on application of SCOA: end 2010</p>	<p><u>Remaining jurisdictions</u></p> <p>Remaining jurisdictions adopt stage 1: 1 July 2011</p> <p><u>All jurisdictions</u> BRCWG consider options for ongoing review of national SCOA by mid 2011</p> <p><u>All jurisdictions</u> COAG consideration of stage 2: end 2011</p>	<p><u>All jurisdictions</u> Adoption of stage 2: by mid 2012</p>

Retail Tenancy Reform

Implementation Plan

Output	Milestones				
	2008-09	2009-10	2010-11	2011-12	2012-13
Competitiveness of Retail Tenancy Reform		<u>States and Territories</u> Endorsement of model national disclosure statement by the Small Business Ministerial Council (SBMC): July 2009 <u>States and Territories</u> SBMC to consider prioritised future work plan: end 2009 <u>States and Territories</u> SBMC to consider nationally consistent data collection and reporting project in 2010			